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l, June 5k

MEMORANDUM TO: Colonel White

Status of Air-Conditioning in Four Temporary
Buildings

SUBJECT :

1. There are 396 air-conditioning units to be installed in
Curie, Barton, and Alcott Halls, and Building[ ] These consist
of 252 units and 1hl units to be obtained from other temporary
buildings. When these are installed air-conditioning in all
temporary buildings will be on an equal basis.

2. At present, for all practical purposes, it can be said
there is no wiring in these four puildings; although the 252 units
have been in stock for some time, the buildings were not wired
because it was too expensive to wire the entire area when air-
conditioning was to be put into only certain portions. Locations

of the air-conditioning units had to be determined by the components

of the Agency who were to occupy the space. This was not known
until recently, Moreover, the reallocation of units was nob
determined until late in April, A1l of this resulted in no wiring
being installed.

3, oOn 21 April 5S4 job orders for the wiring of the four
buildings, the installation of the units in stock, and the removal
of and reinstallation of 1lhl units were submitted to Public Build-
ings Service, Because of the gize of the job and non-availability
of personnel, PBS decided to have the wiring and installation done
by outside contracts. They issued bids for the job and these bids
are to be opened 18 June, They will be awarded about a week later
This means the work will begin about 1 July.
bids specified 30 days for the job, it should be completed and all
units installed and in operation by 1 August,
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